
   

Subject:   
Asset Management Strategy Update 

Purpose: 
For Approval        ☐  
For Discussion     ☒ 
For Information    ☐ 

Prepared by: Hazel Robertson, Vice 
Principal Finance and Corporate 
Services 

Date:  10 November 2021 

Purpose:  
To provide members with an overview of activity in relation to Integrated Asset 
Management 

Linked to Strategic Ambition:  We will create high quality learning and training 
opportunities which are relevant, enabling and flexible 

Executive Summary: 

The Asset Management Strategy was approved by the Board in December 2020.  In 
scope of this strategy is: 

• Land and property
• Fixed equipment and moveable equipment
• Fleet
• ICT - back office, data storage, network, connectivity and end user devices
• Adoption of latest technologies
• Business intelligence systems
• Data, information and analytics

We have a thematic approach to planning: flipping the Campus to focus on front line 
delivery; living lab to showcase educational and learning opportunities including 
building design; immersive learning spaces and maximising technology opportunities. 
Sustainability of course being a fourth overarching priority.    

The medium to long term planning timeline will be shaped by the intentions of Heriot 
Watt, the end of the 10 year lease of Tweedbank, and the future of land based 
provision.  In terms of skills delivery we need to understand future demand for class 
room space, taking account of the impact of blended learning and practical learning 
on future requirements.  We also need to understand the impact of post Covid hybrid 
working on demand for office accommodation. 

Our approach to digital adoption has been tested against the national Digital 
Ambition document and we perform well, indeed are ahead in several areas.  

The Digital Transformation Programme (DTP) has focussed on 5 workstreams: MIS, 
VLE, Infrastructure, Website and Payment Portal.    All workstreams have now 
delivered the required functionality.  The server migration completed successfully as 
planned on 8 October, despite the start of the programme being delayed by the time 
taken for BT to install the new connections.  End of Phase 1 DTP report is due in 
December.   

DTP Phase 2 scope has been finalised.  (Appendix 3).  Projects covered include AI 
to support the student journey and improve retention, customer relationship 
management and curriculum planning.  Replacement finance and HR systems will 
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also be considered, for a slightly later date and possibly collaboratively.  Robust 
programme, vendor and service management will be required.  We have invested in 
a 2nd programme management post, and the post holder has significant experience 
of digital programme management.   
 
The annual student loan scheme comprises:  

• 550 loan laptops 
• Apple Macs and high end laptops for Computing and Art students  
• Over 40 4G Dongles to allow students access to the internet if they are 

staying in an area with poor or no broadband access. 
 
We are developing a three year capital planning process.  An SLT workshop has 
taken place in October, and the plan is driven by skills delivery requirements.  
Following consideration of the outputs from this workshop at the November SLT, we 
will pull together the plan with milestones and dates. 
 
Appendix 1 provides a more detailed update against the priority actions.   
 
Appendix 2 contains the capital plan and funding sources.    
 
Appendix 3 contains an overview of Digital Transformation Programme.  Members 
are asked to endorse the second stage of programmed activities. 

 
Recommendation: 
Members to note: 

• progress in relation to the priority actions in the Asset Management Strategy  
• that the three year rolling capital plan will be finalised by the SLT following 

consideration of the outputs from the workshop in October.  
• completion of the DTP Phase 1 and the planned activities for Phase 2.  

 
Previous Committee Approvals: 
None 

For publication    ☒ For publication with redactions  ☐ Not for publication    ☐ 

 
  



APPENDIX 1  Borders College Asset Management Strategy Update  
November 2021 
 
1. Relevant, enabling and flexible 

 
Priority area Progress 

 
Digital Transformation Programme (DTP) 

1. Adoption of sector leading edge technology to support all 
College activities  
 

2. Progress design solutions for hosted or enhanced platform for 
server, storage and backup infrastructure, enhancing the 
performance and resilience of connectivity across all 
campuses and beyond 
 

3. One stop student system and learning management system 
 
 
 
 
 
 
 

4. ERP (Enterprise Resource Planning) solution for business 
support - finance, procurement, HR, service management, 
customer relationship management 
 
 
 
 
 
 

 
 
MIS, Website and payment portal all live, VLE live with a migration 
plan in place.  Server migration to the Cloud is complete.  
 
WAN (internet connections) completed but start delayed by 
BT.  Server migration is complete with all 35 servers migrated 
across.  Only issue experienced was with the email server, however 
after fixes being applied this has now been completed. 
 
MIS programme went live as planned on 16 August 2021.  Some 
minor teething issues, no technical issues, mainly user awareness. 
Further development is underway to embed the curriculum planning 
process within the ProSuite.  VLE is operational.  There will be a 
phased move over to Canvas with content not being added until it 
meets a quality standard    Two additional e-Learning staff have been 
recruited. 
 
CRM is considered an essential activity.  Discovery process 
commenced and to complete by end December, followed by design 
and delivery.  This workstream has no critical dependencies. 
 
The phase two scope has been finalised and is attached.  This has 
not yet formally been commissioned, pending consideration by the 
F&GP committee. 
 
 



Priority area Progress 
5. Real-time data analytics for student activity, progress and 

outcomes 
 
 
 

6. Develop collaboratives with other Colleges 
 
 
 
 
 
 

7. Revised website to be launched in tandem with new MIS 
 

8. Payment portal to be integrated with MIS 
 

9. Develop a pipeline of work for technology deployment which 
is complimentary to the DTP and enables improvements in 
service delivery through harnessing intelligent business 
system, AI, VR and gamification 

 
Forward planning to provide required learning spaces, with the 
ability to scale up and down to meet demand 

10. Design of classroom delivery and independent learning 
spaces 
 
 
 
 
 
 
 

 

Capability of analytics tool in new MIS is significant.  Dashboards 
with full drill down capability are in place.  These will support board 
and committee level scrutiny of performance.  Additional support 
sessions in place for curriculum teams. 
 
Some interest has been expressed.  Continuing to work with 
Newbattle Abbey College on a proof of concept.  Some adhoc 
support provided to Newbattle. 
Scott Moncrieff presented our DTP journey to SCIL (Scottish 
Colleges IT Leaders Forum) which was meant with very positive 
feedback with a few follow up meetings. 
 
Complete 
 
Complete 
 
This is being scoped in the DTP Phase 2. 
 
 
 
 
 
 
Developing ideas for use of external and internal spaces to meet post 
Covid curriculum requirements. This includes concepts of “flipping 
the campus”, “living lab” and “immersive learning space”.  Space 
review and planning are critical and due to commence. 
 
Investment in a cybersecurity lab and flexible use of outside space to 
support skills delivery. 
 
 
 



Priority area Progress 
Digital and data delivery 

11. Offer effective data capture and analytics, improve planning, 
tracking and monitoring, and impact on successful outcomes 

 
 
 
 
 
 

12. Annually refresh the 3 year Digital Delivery Plan reflecting the 
DTP and the Digital Ambition. 
 

 
Improved analytics is in place through the SLT, and enhanced via the 
new MIS.  Additional awareness and training in use of Prosolution to 
be provided to curricular staff.   Process mapping of the academic 
year being undertaken to inform decision making about improved 
adoption of the functionality of ProSolution at the right time in the 
academic year (eg timetabling and room booking). 1st FES return has 
been submitted. 
 
This plan was refreshed for 2020/21 and progress on delivery is in 
line with timescales, requirements and costs.  This mainly covers the 
requirement for a regular replacement plan.  We have one spoke for 
the Digiskills Learning and Skill Network still to implement.   This has 
been delayed due to Covid and construction delays.  As time has 
moved on we will review the available technology now and 
implement the most effective solution. 

 
  



 
2. Proactive engagement with community and stakeholders 

 
Priority area Progress 

1. Implement service management model with a focus on front 
line engagement, self-management, early resolution and 
learning to improve 
 

2. Use the Scotland’s College’s Digital Ambition document to 
create short, medium and long term digital priorities 
 
 
 

3. Responsive ICT and estates services to address disability 
and inequalities including rural transport issues and digital 
poverty 

 
4. Effective engagement with our stakeholders through a high 

quality website 
 

5. Development of a catering model that supports students 
choice and space for students to socialise, eat / drink, and 
learn. 

 

Because of the time taken to complete the server migration, this has 
been reprofiled to commence implementation in the second quarter 
of 2021/22.  Launch of workstream commencing November 2021. 
 
The analysis of the road map is complete and college progress 
identified.  Priorities are built into the DTP and the VLE improvement 
plan.  A new sector wide Digital Collaboration group is being 
established, and we have put forward representation for that group, 
 
This is a priority to address through the integrated planning process.  
SLT strategy discussion beginning October. Curriculum planning in 
November, space and technology planning to commence thereafter. 
 
Website replacement complete in August 2021 and has had 
significant stakeholder involvement. 
 
This will be addressed in the medium term through re-tendering of 
the catering service.  Services have since last March necessarily 
been restrictive and this will continue until such time as the Covid 
response allows more flexibility.  Options appraisal to be conducted 
including consideration of in house delivery and possibility of using 
as a teaching facility. Workstream established with HWU as this is a 
shared service under the legal construct of co-location.  Programme 
management in place in order to make decision by March 2022. 

 
 



3. Leading role in enabling an inclusive, resilient and sustainable Scotland 
 
Priority area Progress 

1. Cyber security, data confidentiality, integrity and availability 
principles and practices adopted as standard 
 
 
 
 
 

2. Funded lifecycle maintenance plan and enhance existing 
Planned Preventative Maintenance (PPM) system to 
maximise life expectancy of current assets  
 

3. Commission condition survey, space utilisation and functional 
suitability review by early 2023 and develop a plan to address 
priority issues 

 
4. Where possible we will rationalise the estate 

 
 
 
 
 
 

5. Procure a fleet that is low carbon, scalable and fit for purpose. 
 
 
 
 
 

6. Sustainable construction and decarbonisation 
 
 

Cyber risk / data loss workshop conducted with Wider Leadership 
Team and action plan to be developed to support the review of the 
Business Continuity Plan.  Regular updates being provided to the 
Audit Committee.  Cyber Essentials Plus has been re-awarded.  IT 
audit currently underway, and due to report to the following Audit 
Committee. 
 
PPM system is in place, backlog due to Covid impact has been 
resolved. 
 
 
Not yet due.  SFC are undertaking an infrastructure survey which will 
include consideration of whether a national condition survey should 
be taken forward. 
 
Sale of remaining part of Melrose Road complete.  We have come 
out of premises in Edinburgh and in Jedburgh.   We are planning to 
deliver from the intergenerational campus at Jedburgh.  Estates 
priorities for future years to be determined as part of integrated 
planning process.  We intend to reach out to H&H to reconnect and 
reaffirm intentions in relation to Newtown St Boswells. 
 
This forms a key element of the travel sustainability workstream and 
will begin to be progressed in 2021/22, finances (and technology) 
permitting.   We will begin replacing the car fleet and install more 
charging posts.  Technology advances are not yet available for the 
minibus fleet.  
 
The Hawick campus is our main focus of attention and a range of 
projects are being taken forward, not just to reduce carbon, but also 



Priority area Progress 
 
 
 

7. Other plans and activities  
 
 

to showcase sustainable construction as part of our skils offer and 
support for business innovation. 
 
We are planning to make further progress on waste management  
 
We are looking to implement CO2 monitoring on Gala site through 
government backed scheme provided by Census (awaiting 
confirmation). 

 



APPENDIX 2   Capital Plan 
 

  

£ Capital Plan for FY 2021-22 

Description FFR Funding Spend  Total  FFR Var 

Balance on Newton Funding 38,847    38,847    38,847-    

SFC 21-22 Capital Funding 392,000  392,000  392,000  -          

Melrose Road Receipt 345,000  345,000  345,000  -          

SOSEP Balance 17,000    17,000    17,000-    

Car replacement plan 90,000-    90,000-    90,000-    -          

Minibus replacement plan 50,000-    50,000-    50,000-    -          

Charging posts 40,000-    40,000-    40,000-    -          

De-carbonising our estate - Hawick 80,000-    85,000-    85,000-    5,000      

Gala campus redesign/immersive learning spaces (including feasibility study) 150,000-  170,000-  170,000-  20,000    

Waste Recycling Centre 20,000-    20,000-    20,000    

Digital devices from Digital Learning 20,000    20,000    20,000-    

Digital devices 95,000-    95,000-    95,000-    -          

Digital spoke 17,000-    17,000-    17,000-    -          

Digital transformation & Agenor 80,000-    80,000-    80,000-    -          

CRM 30,847-    30,847-    30,847    

Outdoor space 45,000-    45,000-    45,000-    -          

Cybersecurity lab 90,000-    90,000-    90,000-    -          

Balance 792,847 792,847- 0             0-             



APPENDIX 3  Digital Transformation Programme (DTP)  
 
Background 
 
In February 2020 we determined the need to provide strategic leadership for our digital 
transformation, and we engaged a local company, Agenor, to assist with establishing and 
leading a Digital Transformation Programme. Steve Black, Director, supported by Craig 
Brook, analyst, and our workstream leads Joanne George, Jayne Gracie, Scott 
Moncrieff, Cameron Reith and Andrew Kirkness have led our DTP.   
 
Phase 1  
 
Discovery 
After a period of discussion within the College, it was agreed that the MIS, VLE and 
server infrastructure should be prioritised as the “digital heartbeat” of the college.   
 
Design 
We set up five workstreams and by January 2021 we documented our requirements, 
tested the market, selected the suppliers and procured the solutions we were to 
implement.    
 
Delivery 
The period from January to October 21 has been about delivery with an initial go live 
date of 16 August.  We agreed that the VLE implementation would extend over the 
coming academic year and now have a programme in place for migration.  
We determined the need to include our website replacement and payment portal into the 
DTP, thus meaning we had five workstreams. 
 
Completion  
The MIS, website and portals went live on 16 August as planned, with a tremendous 
effort from Agenor, our workstream leads and their teams.   The MIS team continue to 
offer support for curriculum and support teams to use the new MIS effectively.   There is 
additional functionality in the system that we can consider for DTP phase 2. 
 
Despite significant efforts, the payment portal was held up by engagement problems 
within WorldPay.   This went live on 3 September with an interim solution in place up to 
that point.   
 
The migration of our servers to the cloud was delayed by BT connectivity.  A revised 
completion date of 8 October was agreed.  This has completed successfully, on time.   
 
Collaboration 
Over the last year we have had conversations with other colleges and organisation who 
we felt may have similar priorities and be willing to work collaboratively.  These 
conversations were encouraging however none felt they were at the stage where this 
could happen.  Conversations with New Battle Abbey have been fruitful and we are 
working towards provision of a hosted MIS, which would provide a proof of concept.  We 
are also in discussion with Eildon Housing, with whom we already have a service support 
arrangement for VLE. 
 
Consolidation 
We are consolidating our progress so far, and putting in place additional support to make 
sure that staff are comfortable with the new MIS.  Through the DTP Workstream leads 
group we will receive by end December an end of phase programme complete with 
lessons learned.  Phase 1 officially will close by end December. 



 
Phase 2  
 
Discovery 
At the time of commissioning the DTP it was thought that we would require some follow 
up support to ensure that we fully realise and consolidate the intended benefits.    
 
As time has progressed it has been evident that there are additional workstreams which 
would benefit from this Discovery, Design and Delivery approach.   In addition we should 
improve our ICT management arrangements in order to consolidate and enhance our 
change, project, programme, vendor and service management.     
 
During September the College jointly with Agenor started a new phase of discovery, 
running alongside the completion of Phase one delivery.   This was covered within Phase 
one costs.  This has included the following activities: 

• Process mapping of the student journey through an academic year 
• Considering the curriculum planning process 
• Service management one stop shop discussions 
• Artificial Intelligence (AI) exploration of options 
• Shared services (continued work with Newbattle College) 
• CRM – process of design has commenced and will conclude in December 

 
Proposed Workstreams 

• Service management 1-stop-shop (multi service) 
• Information management 
• CRM 
• AI 
• Finance/HR 
• Development of internal processes and transition to BAU 

 
The DTP phase two will be underpinned with a development programme for the IT 
service team members, and will be supported by our inhouse programme team, which 
already has significant expertise in programme, project and change management. 
therefore the transition to business as usual should be straightforward.  This further 
period of transformative change will contribute to improved capacity and capability to 
deliver digital change, and will place the College in a very strong position moving 
forward, allowing us to reap benefits and efficiencies.    
 
Funding 
We have been able to set aside funds to the end of this financial year, in order to 
continue the work.    
 
Delivery 
Collaborative discussions will continue across the sector with an effort made to secure 
some financial support for this approach. 
 
It will be clear that this is a time limited programme and that the effective management of 
IT change, projects and programmes will from next financial year be a business as usual 
process. 
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		Subject:  

Asset Management Strategy Update

		Purpose:

For Approval        ☐  

For Discussion     ☒

For Information    ☐



		Prepared by: Hazel Robertson, Vice Principal Finance and Corporate Services

		Date:  10 November 2021



		Purpose: 

To provide members with an overview of activity in relation to Integrated Asset Management





		Linked to Strategic Ambition:  We will create high quality learning and training opportunities which are relevant, enabling and flexible





		Executive Summary: 



The Asset Management Strategy was approved by the Board in December 2020.  In scope of this strategy is:

· Land and property

· Fixed equipment and moveable equipment 

· Fleet

· ICT - back office, data storage, network, connectivity and end user devices

· Adoption of latest technologies

· Business intelligence systems

· Data, information and analytics



We have a thematic approach to planning: flipping the Campus to focus on front line delivery; living lab to showcase educational and learning opportunities including building design; immersive learning spaces and maximising technology opportunities. Sustainability of course being a fourth overarching priority.   



The medium to long term planning timeline will be shaped by the intentions of Heriot Watt, the end of the 10 year lease of Tweedbank, and the future of land based provision.  In terms of skills delivery we need to understand future demand for class room space, taking account of the impact of blended learning and practical learning on future requirements.  We also need to understand the impact of post Covid hybrid working on demand for office accommodation.



Our approach to digital adoption has been tested against the national Digital Ambition document and we perform well, indeed are ahead in several areas.  



The Digital Transformation Programme (DTP) has focussed on 5 workstreams: MIS, VLE, Infrastructure, Website and Payment Portal.    All workstreams have now delivered the required functionality.  The server migration completed successfully as planned on 8 October, despite the start of the programme being delayed by the time taken for BT to install the new connections.  End of Phase 1 DTP report is due in December.  



DTP Phase 2 scope has been finalised.  (Appendix 3).  Projects covered include AI to support the student journey and improve retention, customer relationship management and curriculum planning.  Replacement finance and HR systems will also be considered, for a slightly later date and possibly collaboratively.  Robust programme, vendor and service management will be required.  We have invested in a 2nd programme management post, and the post holder has significant experience of digital programme management.  



The annual student loan scheme comprises: 

· 550 loan laptops

· Apple Macs and high end laptops for Computing and Art students 

· Over 40 4G Dongles to allow students access to the internet if they are staying in an area with poor or no broadband access.



We are developing a three year capital planning process.  An SLT workshop has taken place in October, and the plan is driven by skills delivery requirements.  Following consideration of the outputs from this workshop at the November SLT, we will pull together the plan with milestones and dates.



Appendix 1 provides a more detailed update against the priority actions.  



Appendix 2 contains the capital plan and funding sources.   



Appendix 3 contains an overview of Digital Transformation Programme.  Members are asked to endorse the second stage of programmed activities.





		Recommendation:

Members to note:

· progress in relation to the priority actions in the Asset Management Strategy 

· that the three year rolling capital plan will be finalised by the SLT following consideration of the outputs from the workshop in October. 

· completion of the DTP Phase 1 and the planned activities for Phase 2. 





		Previous Committee Approvals:

None



		For publication    ☒

		For publication with redactions  ☐

		Not for publication    ☐












APPENDIX 1		Borders College Asset Management Strategy Update 

November 2021



1. Relevant, enabling and flexible



		Priority area

		Progress



		

Digital Transformation Programme (DTP)

1. Adoption of sector leading edge technology to support all College activities 



2. Progress design solutions for hosted or enhanced platform for server, storage and backup infrastructure, enhancing the performance and resilience of connectivity across all campuses and beyond



3. One stop student system and learning management system















4. ERP (Enterprise Resource Planning) solution for business support - finance, procurement, HR, service management, customer relationship management













5. Real-time data analytics for student activity, progress and outcomes







6. Develop collaboratives with other Colleges











7. Revised website to be launched in tandem with new MIS



8. Payment portal to be integrated with MIS



9. Develop a pipeline of work for technology deployment which is complimentary to the DTP and enables improvements in service delivery through harnessing intelligent business system, AI, VR and gamification



Forward planning to provide required learning spaces, with the ability to scale up and down to meet demand

10. Design of classroom delivery and independent learning spaces

















Digital and data delivery

11. Offer effective data capture and analytics, improve planning, tracking and monitoring, and impact on successful outcomes













12. Annually refresh the 3 year Digital Delivery Plan reflecting the DTP and the Digital Ambition.



		



MIS, Website and payment portal all live, VLE live with a migration plan in place.  Server migration to the Cloud is complete. 



WAN (internet connections) completed but start delayed by BT.  Server migration is complete with all 35 servers migrated across.  Only issue experienced was with the email server, however after fixes being applied this has now been completed.



MIS programme went live as planned on 16 August 2021.  Some minor teething issues, no technical issues, mainly user awareness. Further development is underway to embed the curriculum planning process within the ProSuite.  VLE is operational.  There will be a phased move over to Canvas with content not being added until it meets a quality standard    Two additional e-Learning staff have been recruited.



CRM is considered an essential activity.  Discovery process commenced and to complete by end December, followed by design and delivery.  This workstream has no critical dependencies.



The phase two scope has been finalised and is attached.  This has not yet formally been commissioned, pending consideration by the F&GP committee.





Capability of analytics tool in new MIS is significant.  Dashboards with full drill down capability are in place.  These will support board and committee level scrutiny of performance.  Additional support sessions in place for curriculum teams.



Some interest has been expressed.  Continuing to work with Newbattle Abbey College on a proof of concept.  Some adhoc support provided to Newbattle.

Scott Moncrieff presented our DTP journey to SCIL (Scottish Colleges IT Leaders Forum) which was meant with very positive feedback with a few follow up meetings.



Complete



Complete



This is being scoped in the DTP Phase 2.













Developing ideas for use of external and internal spaces to meet post Covid curriculum requirements. This includes concepts of “flipping the campus”, “living lab” and “immersive learning space”.  Space review and planning are critical and due to commence.



Investment in a cybersecurity lab and flexible use of outside space to support skills delivery.









Improved analytics is in place through the SLT, and enhanced via the new MIS.  Additional awareness and training in use of Prosolution to be provided to curricular staff.   Process mapping of the academic year being undertaken to inform decision making about improved adoption of the functionality of ProSolution at the right time in the academic year (eg timetabling and room booking). 1st FES return has been submitted.



This plan was refreshed for 2020/21 and progress on delivery is in line with timescales, requirements and costs.  This mainly covers the requirement for a regular replacement plan.  We have one spoke for the Digiskills Learning and Skill Network still to implement.   This has been delayed due to Covid and construction delays.  As time has moved on we will review the available technology now and implement the most effective solution.












2. Proactive engagement with community and stakeholders



		Priority area

		Progress



		1. 
Implement service management model with a focus on front line engagement, self-management, early resolution and learning to improve



2. Use the Scotland’s College’s Digital Ambition document to create short, medium and long term digital priorities







3. Responsive ICT and estates services to address disability and inequalities including rural transport issues and digital poverty



4. Effective engagement with our stakeholders through a high quality website



5. Development of a catering model that supports students choice and space for students to socialise, eat / drink, and learn.



		Because of the time taken to complete the server migration, this has been reprofiled to commence implementation in the second quarter of 2021/22.  Launch of workstream commencing November 2021.



The analysis of the road map is complete and college progress identified.  Priorities are built into the DTP and the VLE improvement plan.  A new sector wide Digital Collaboration group is being established, and we have put forward representation for that group,



This is a priority to address through the integrated planning process.  SLT strategy discussion beginning October. Curriculum planning in November, space and technology planning to commence thereafter.



Website replacement complete in August 2021 and has had significant stakeholder involvement.



This will be addressed in the medium term through re-tendering of the catering service.  Services have since last March necessarily been restrictive and this will continue until such time as the Covid response allows more flexibility.  Options appraisal to be conducted including consideration of in house delivery and possibility of using as a teaching facility. Workstream established with HWU as this is a shared service under the legal construct of co-location.  Programme management in place in order to make decision by March 2022.









3. Leading role in enabling an inclusive, resilient and sustainable Scotland



		Priority area

		Progress



		1. Cyber security, data confidentiality, integrity and availability principles and practices adopted as standard











2. Funded lifecycle maintenance plan and enhance existing Planned Preventative Maintenance (PPM) system to maximise life expectancy of current assets 



3. Commission condition survey, space utilisation and functional suitability review by early 2023 and develop a plan to address priority issues



4. Where possible we will rationalise the estate













5. Procure a fleet that is low carbon, scalable and fit for purpose.











6. Sustainable construction and decarbonisation











7. Other plans and activities 





		Cyber risk / data loss workshop conducted with Wider Leadership Team and action plan to be developed to support the review of the Business Continuity Plan.  Regular updates being provided to the Audit Committee.  Cyber Essentials Plus has been re-awarded.  IT audit currently underway, and due to report to the following Audit Committee.



PPM system is in place, backlog due to Covid impact has been resolved.





Not yet due.  SFC are undertaking an infrastructure survey which will include consideration of whether a national condition survey should be taken forward.



Sale of remaining part of Melrose Road complete.  We have come out of premises in Edinburgh and in Jedburgh.   We are planning to deliver from the intergenerational campus at Jedburgh.  Estates priorities for future years to be determined as part of integrated planning process.  We intend to reach out to H&H to reconnect and reaffirm intentions in relation to Newtown St Boswells.



This forms a key element of the travel sustainability workstream and will begin to be progressed in 2021/22, finances (and technology) permitting.   We will begin replacing the car fleet and install more charging posts.  Technology advances are not yet available for the minibus fleet. 



The Hawick campus is our main focus of attention and a range of projects are being taken forward, not just to reduce carbon, but also to showcase sustainable construction as part of our skils offer and support for business innovation.



We are planning to make further progress on waste management 



We are looking to implement CO2 monitoring on Gala site through government backed scheme provided by Census (awaiting confirmation).









APPENDIX 2 		Capital Plan
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APPENDIX 3		Digital Transformation Programme (DTP) 



Background



In February 2020 we determined the need to provide strategic leadership for our digital transformation, and we engaged a local company, Agenor, to assist with establishing and leading a Digital Transformation Programme. Steve Black, Director, supported by Craig Brook, analyst, and our workstream leads Joanne George, Jayne Gracie, Scott Moncrieff, Cameron Reith and Andrew Kirkness have led our DTP.  



Phase 1 



Discovery

After a period of discussion within the College, it was agreed that the MIS, VLE and server infrastructure should be prioritised as the “digital heartbeat” of the college.  



Design

We set up five workstreams and by January 2021 we documented our requirements, tested the market, selected the suppliers and procured the solutions we were to implement.   



Delivery

The period from January to October 21 has been about delivery with an initial go live date of 16 August.  We agreed that the VLE implementation would extend over the coming academic year and now have a programme in place for migration. 

We determined the need to include our website replacement and payment portal into the DTP, thus meaning we had five workstreams.



Completion 

The MIS, website and portals went live on 16 August as planned, with a tremendous effort from Agenor, our workstream leads and their teams.   The MIS team continue to offer support for curriculum and support teams to use the new MIS effectively.   There is additional functionality in the system that we can consider for DTP phase 2.



Despite significant efforts, the payment portal was held up by engagement problems within WorldPay.   This went live on 3 September with an interim solution in place up to that point.  



The migration of our servers to the cloud was delayed by BT connectivity.  A revised completion date of 8 October was agreed.  This has completed successfully, on time.  



Collaboration

Over the last year we have had conversations with other colleges and organisation who we felt may have similar priorities and be willing to work collaboratively.  These conversations were encouraging however none felt they were at the stage where this could happen.  Conversations with New Battle Abbey have been fruitful and we are working towards provision of a hosted MIS, which would provide a proof of concept.  We are also in discussion with Eildon Housing, with whom we already have a service support arrangement for VLE.



Consolidation

We are consolidating our progress so far, and putting in place additional support to make sure that staff are comfortable with the new MIS.  Through the DTP Workstream leads group we will receive by end December an end of phase programme complete with lessons learned.  Phase 1 officially will close by end December.



Phase 2 



Discovery

At the time of commissioning the DTP it was thought that we would require some follow up support to ensure that we fully realise and consolidate the intended benefits.   



As time has progressed it has been evident that there are additional workstreams which would benefit from this Discovery, Design and Delivery approach.   In addition we should improve our ICT management arrangements in order to consolidate and enhance our change, project, programme, vendor and service management.    



During September the College jointly with Agenor started a new phase of discovery, running alongside the completion of Phase one delivery.   This was covered within Phase one costs.  This has included the following activities:

· Process mapping of the student journey through an academic year

· Considering the curriculum planning process

· Service management one stop shop discussions

· Artificial Intelligence (AI) exploration of options

· Shared services (continued work with Newbattle College)

· CRM – process of design has commenced and will conclude in December



Proposed Workstreams

· Service management 1-stop-shop (multi service)

· Information management

· CRM

· AI

· Finance/HR

· Development of internal processes and transition to BAU



The DTP phase two will be underpinned with a development programme for the IT service team members, and will be supported by our inhouse programme team, which already has significant expertise in programme, project and change management. therefore the transition to business as usual should be straightforward.  This further period of transformative change will contribute to improved capacity and capability to deliver digital change, and will place the College in a very strong position moving forward, allowing us to reap benefits and efficiencies.   



Funding

We have been able to set aside funds to the end of this financial year, in order to continue the work.   



Delivery

Collaborative discussions will continue across the sector with an effort made to secure some financial support for this approach.



It will be clear that this is a time limited programme and that the effective management of IT change, projects and programmes will from next financial year be a business as usual process.
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£ Capital Plan for FY 2021-22 


Description FFR Funding Spend  Total   FFR Var 


Balance on Newton Funding


38,847      38,847      38,847 -    


SFC 21-22 Capital Funding


392,000    392,000    392,000    -           


Melrose Road Receipt


345,000    345,000    345,000    -           


SOSEP Balance


17,000      17,000      17,000 -    


Car replacement plan


90,000 -     90,000 -     90,000 -     -           


Minibus replacement plan


50,000 -     50,000 -     50,000 -     -           


Charging posts


40,000 -     40,000 -     40,000 -     -           


De-carbonising our estate - Hawick


80,000 -     85,000 -     85,000 -     5,000       


Gala campus redesign/immersive learning spaces (including feasibility study)


150,000 -   170,000 -   170,000 -   20,000     


Waste Recycling Centre


20,000 -     20,000 -     20,000     


Digital devices from Digital Learning


20,000      20,000      20,000 -    


Digital devices


95,000 -     95,000 -     95,000 -     -           


Digital spoke 


17,000 -     17,000 -     17,000 -     -           


Digital transformation & Agenor


80,000 -     80,000 -     80,000 -     -           


CRM


30,847 -     30,847 -     30,847     


Outdoor space 


45,000 -     45,000 -     45,000 -     -           


Cybersecurity lab


90,000 -     90,000 -     90,000 -     -           


Balance


792,847   792,847 -  0               0 -             
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